
1999-01 Performance Progress Report

Department of Transportation
Agency 405

For Quarter Ending June 2001

Improvements - Mobility
Program I1C

Together we efficiently build, maintain, operate and promote safe and coordinated transportation systems to serve our public.
____________________________________________________________________________________________________________________________________________________________Mission

Goal Ensure that the Washington State Department of Transportation has the capability to develop and implement
transportation solutions to address needs identified in Washington’s Transportation Plan.

Performance
Measure

Number of rural lane miles added and urban highways mitigated.  

Output
Estimate

Quarter 1 Quarter 2 Quarter 3 Quarter 4 Quarter 5 Quarter 6
0.55 2.00

Quarter 7 Quarter 8

Actual

12/31/20009/30/20006/30/20004/30/20002/3/200011/10/1999Date Measured

6.9 0

8.36 .70 8.14 0 0 0

0 0 8.1 0.9 0 0

3/30/2001 6/30/2001

Fiscal Year 2000 Fiscal Year 2001

Quarter 1
Comment Incorrect estimate entered in BASS.  Correct estimate now displayed.

Quarter 3
Comment Projects deferred due to impact of Initiative 695

Estimates for fiscal year 2001 are based on the WSDOT Operating Book of projects approved by the Transportation
Commission in June 2000, and funded by the 2000 Supplemental Transportation Budget (E2SSB 6499).  The changes are
due to the passage of Initiative 695; funding for the Highway Improvements Program decreased 33 percent.

Quarter 5
Comment

Performance
Measure

Number of Ad Dates made vs. Ad Dates planned. *

The number of projects advertised to solicit bids for contracting the construction phase versus the number of projects scheduled to be
advertised.

* 

Output
Estimate

Quarter 1 Quarter 2 Quarter 3 Quarter 4 Quarter 5 Quarter 6
4 5

Quarter 7 Quarter 8

Actual

12/31/20009/30/20006/30/20004/30/20002/3/200011/10/1999Date Measured

4 0

6 1 1 0 0 0

0 1 1 1 2 0

3/30/2001 6/30/2001

Fiscal Year 2000 Fiscal Year 2001

Quarter 2
Comment No ad dates due to delayed program delivery to meet the WSDOT Management Plan constraints under Initiative 695.
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1999-01 Performance Progress Report

Department of Transportation
Agency 405

For Quarter Ending June 2001

Improvements - Safety
Program I2C

Together we efficiently build, maintain, operate and promote safe and coordinated transportation systems to serve our public.
____________________________________________________________________________________________________________________________________________________________Mission

Goal Maximize the use of existing funds.

Performance
Measure

Number of accident locations mitigated. *

High Accident Locations and Corridors* 

Output
Estimate

Quarter 1 Quarter 2 Quarter 3 Quarter 4 Quarter 5 Quarter 6
9 7

Quarter 7 Quarter 8

Actual

12/31/20009/30/20006/30/20004/30/20002/1/200011/10/1999Date Measured

5 2

8 4 4 10 6 11

1 6 3 4 5 13

3/30/2001 6/30/2001

Fiscal Year 2000 Fiscal Year 2001

Quarter 3
Comment Amounts are less than planned due to the impacts of Initiative 695 and other factors such as permit requests, coordination

with other agencies, and design issues.

Estimates for fiscal year 2001 are based on the WSDOT Operating Book of projects approved by the Transportation
Commission in June 2000, and funded by the 2000 Supplemental Transportation Budget (E2SSB 6499).  The changes are
due to the passage of Initiative 695; funding for the Highway Improvements Program decreased 33 percent.

Quarter 5
Comment

Performance
Measure

Estimated annual societal savings due to accident reduction.

Dollars in millions* 

Outcome
Estimate

Quarter 1 Quarter 2 Quarter 3 Quarter 4 Quarter 5 Quarter 6
$59,203 $20,298

Quarter 7 Quarter 8

Actual

12/31/20009/30/20006/30/20004/30/20002/1/200011/10/1999Date Measured

$34,300 $3,800

$173,221 $91,110 $41,000 $150,000 $106,000 $69,000

$6,100 $31,000 $23,500 $103,000 $33,000 $83,500

3/30/2001 6/30/2001

Fiscal Year 2000 Fiscal Year 2001
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1999-01 Performance Progress Report

Department of Transportation
Agency 405

For Quarter Ending June 2001

Improvements - Safety
Program I2C

Performance
Measure

Number of Ad Dates made vs. Ad Dates planned. *

The number of projects advertised to solicit bids for contracting the construction phase versus the number of projects scheduled to be
advertised.

* 

Output
Estimate

Quarter 1 Quarter 2 Quarter 3 Quarter 4 Quarter 5 Quarter 6
14 8

Quarter 7 Quarter 8

Actual

12/31/20009/30/20006/30/20004/30/20002/1/200011/10/1999Date Measured

10 4

23 13 8 17 22 25

5 12 7 11 15 23

3/30/2001 6/30/2001

Fiscal Year 2000 Fiscal Year 2001

Page: 3



1999-01 Performance Progress Report

Department of Transportation
Agency 405

For Quarter Ending June 2001

Improvements - Economic Initiatives
Program I3C

Together we efficiently build, maintain, operate and promote safe and coordinated transportation systems to serve our public.
____________________________________________________________________________________________________________________________________________________________Mission

Goal Ensure that the Washington State Department of Transportation has the capability to develop and implement
transportation solutions to address needs identified in Washington’s Transportation Plan.

Performance
Measure

Number of Ad Dates made vs. Ad Dates planned. *

The number of projects advertised to solicit bids for contracting the construction phase versus the number of projects scheduled to be
advertised.

* 

Output
Estimate

Quarter 1 Quarter 2 Quarter 3 Quarter 4 Quarter 5 Quarter 6
6 1

Quarter 7 Quarter 8

Actual

12/31/20009/30/20006/30/20004/30/20002/1/200011/10/1999Date Measured

0 1

2 0 3 2 1 3

1 0 2 3 0 3

3/30/2001 6/30/2001

Fiscal Year 2000 Fiscal Year 2001

Quarter 1
Comment No actuals -- project has been delayed due to prolonged negotiations for purchasing the necessary right of way.

Estimates for fiscal year 2001 are based on the WSDOT Operating Book of projects approved by the Transportation
Commission in June 2000, and funded by the 2000 Supplemental Transportation Budget (E2SSB 6499).  The changes are
due to the passage of Initiative 695; funding for the Highway Improvements Program decreased 33 percent.

Quarter 5
Comment
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1999-01 Performance Progress Report

Department of Transportation
Agency 405

For Quarter Ending June 2001

Highway Maintenance and Operations
Program M00

Together we efficiently build, maintain, operate and promote safe and coordinated transportation systems to serve our public.
____________________________________________________________________________________________________________________________________________________________Mission

Goal Conduct the business of the Washington State Department of Transportation in a manner that enhances
public confidence

Performance
Measure

Indirect labor hours as a percentage of total work hours.

Efficiency
Estimate

Quarter 1 Quarter 2 Quarter 3 Quarter 4 Quarter 5 Quarter 6 Quarter 7 Quarter 8

Actual

6/30/2000Date Measured

11.61% 11.61%

11.35% 11.35%

6/30/2001

Fiscal Year 2000 Fiscal Year 2001

Goal Ensure that the Washington State Department of Transportation has the capability to develop and implement
transportation solutions to address needs identified in Washington’s Transportation Plan.

Performance
Measure

Maintenance service levels for  maintaining culverts and storm drainage systems; noxious weed control and
control of vegetation obstructions; bridge deck repair; and maintaining pavement striping, raised pavement
markers, and advisory signs.

Service level A through F where A = 1.0 - 1.9 and F = 5.0 - 5.9* 

Outcome
Estimate

Quarter 1 Quarter 2 Quarter 3 Quarter 4 Quarter 5 Quarter 6 Quarter 7 Quarter 8

Actual

6/30/2000Date Measured

3.12 3.56

3.62 3.12

6/30/2001

Fiscal Year 2000 Fiscal Year 2001

The estimate has been changed to reflect reduced funding due to the impacts of Initiative 695, resulting in decreased level
of service.

Quarter 8
Comment
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1999-01 Performance Progress Report

Department of Transportation
Agency 405

For Quarter Ending June 2001

Preservation - Roadway
Program P1C

Together we efficiently build, maintain, operate and promote safe and coordinated transportation systems to serve our public.
____________________________________________________________________________________________________________________________________________________________Mission

Goal Ensure that the Washington State Department of Transportation has the capability to develop and implement
transportation solutions to address needs identified in Washington’s Transportation Plan.

Performance
Measure

Number of lane miles rehabilitated.

Output
Estimate

Quarter 1 Quarter 2 Quarter 3 Quarter 4 Quarter 5 Quarter 6
361.36 571.0

Quarter 7 Quarter 8

Actual

12/31/20009/30/20006/30/20004/30/20002/1/200011/9/1999Date Measured

454.95 301.08

405.47 556.56 14.34 420.96 579.28 220.33

425.75 758.95 35.43 326.19 461.58 322.75

3/30/2001 6/30/2001

Fiscal Year 2000 Fiscal Year 2001

Estimates for fiscal year 2001 are based on the WSDOT Operating Book of projects approved by the Transportation
Commission in June 2000, and funded by the 2000 Supplemental Transportation Budget (E2SSB 6499).  The changes are
due to the passage of Initiative 695; funding for the Preservation Program decreased 12 percent.

Quarter 5
Comment

Performance
Measure

Statewide average of the pavement structural condition(PSC) rating. *

PSC rating is based on a combination of visual and technical assessments and it gauges the remaining useful life of pavement.  The
rating scale is 0 to 100, where 100 represents the highest rating for newly laid pavement.

* 

Outcome
Estimate

Quarter 1 Quarter 2 Quarter 3 Quarter 4 Quarter 5 Quarter 6
79 79.1

Quarter 7 Quarter 8

Actual

12/31/20009/30/20006/30/20004/30/20002/1/200011/10/1999Date Measured

79 79

79.1 79.2 79.2 79.2 79.2 79.4

79.1 79.1 79.2 79.2 79.2 79.4

3/30/2001 6/30/2001

Fiscal Year 2000 Fiscal Year 2001

Performance
Measure

Number of Ad Dates made vs. Ad Dates planned. *

The number of projects advertised to solicit bids for contracting the construction phase versus the number of projects scheduled to be
advertised.

* 

Output
Estimate

Quarter 1 Quarter 2 Quarter 3 Quarter 4 Quarter 5 Quarter 6
21 27

Quarter 7 Quarter 8

Actual

12/31/20009/30/20006/30/20004/30/20002/1/200011/9/1999Date Measured

27 13

51 32 3 20 43 26

30 45 3 15 36 28

3/30/2001 6/30/2001

Fiscal Year 2000 Fiscal Year 2001
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1999-01 Performance Progress Report

Department of Transportation
Agency 405

For Quarter Ending June 2001

Preservation - Structures
Program P2C

Together we efficiently build, maintain, operate and promote safe and coordinated transportation systems to serve our public.
____________________________________________________________________________________________________________________________________________________________Mission

Goal Ensure that the Washington State Department of Transportation has the capability to develop and implement
transportation solutions to address needs identified in Washington’s Transportation Plan.

Performance
Measure

Number of bridges sesmically retrofitted.

Output
Estimate

Quarter 1 Quarter 2 Quarter 3 Quarter 4 Quarter 5 Quarter 6
1 1

Quarter 7 Quarter 8

Actual

12/31/20009/30/20006/30/20004/30/20002/1/200011/9/1999Date Measured

0 1

2 0 2 0 29 8

0 0 1 1 0 23

3/30/2001 6/30/2001

Fiscal Year 2000 Fiscal Year 2001

Estimates for fiscal year 2001 are based on the WSDOT Operating Book of projects approved by the Transportation
Commission in June 2000, and funded by the 2000 Supplemental Transportation Budget (E2SSB 6499).  The changes are
due to the passage of Initiative 695; funding for the Preservation Program decreased 12 percent.

Quarter 5
Comment

The variance between estimated and actual amounts is due to environmental permitting issues and workforce
recruitment/retention issues.

Quarter 7
Comment

Performance
Measure

Number of Ad Dates made vs. Ad Dates planned. *

The number of projects advertised to solicit bids for contracting the construction phase versus the number of projects scheduled to be
advertised.

* 

Output
Estimate

Quarter 1 Quarter 2 Quarter 3 Quarter 4 Quarter 5 Quarter 6
1 1

Quarter 7 Quarter 8

Actual

12/31/20009/30/20006/30/20004/30/20002/1/200011/9/1999Date Measured

0 1

5 5 2 3 11 4

1 5 3 1 0 7

3/30/2001 6/30/2001

Fiscal Year 2000 Fiscal Year 2001

The variance between estimated and actual amounts is due to environmental permitting issues and workforce
recruitment/retention issues.

Quarter 7
Comment

Goal Ensure that the Washington State Department of Transportation has the capability to develop and implement
transportation solutions to address needs identified in Washington’s Transportation Plan.
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1999-01 Performance Progress Report

Department of Transportation
Agency 405

For Quarter Ending June 2001

Preservation - Structures
Program P2C

Performance
Measure

Number of bridges rehabilitated or replaced.

Output
Estimate

Quarter 1 Quarter 2 Quarter 3 Quarter 4 Quarter 5 Quarter 6
1 2

Quarter 7 Quarter 8

Actual

12/31/20009/30/20006/30/20004/30/20002/1/200011/9/1999Date Measured

0 0

2 0 0 2 3 0

0 0 0 0 0 2

3/30/2001 6/30/2001

Fiscal Year 2000 Fiscal Year 2001

The permits for utility relocation are taking longer than anticipated.Quarter 6
Comment

Performance
Measure

Number of Ad Dates made vs. Ad Dates planned. *

The number of projects advertised to solicit bids for contracting the construction phase versus the number of projects scheduled to be
advertised.

* 

Output
Estimate

Quarter 1 Quarter 2 Quarter 3 Quarter 4 Quarter 5 Quarter 6
6 12

Quarter 7 Quarter 8

Actual

12/31/20009/30/20006/30/20004/30/20002/1/200011/9/1999Date Measured

0 4

22 22 0 7 14 3

10 9 0 5 10 10

3/30/2001 6/30/2001

Fiscal Year 2000 Fiscal Year 2001

Increase actual amount due to emergency earthquake repairs and opportunity to make use of available funding.Quarter 8
Comment

Page: 8



1999-01 Performance Progress Report

Department of Transportation
Agency 405

For Quarter Ending June 2001

Washington State Ferries
Program X00

Together we efficiently build, maintain, operate and promote safe and coordinated transportation systems to serve our public.
____________________________________________________________________________________________________________________________________________________________Mission

Goal Ensure that the Washington State Department of Transportation has the capability to develop and implement
transportation solutions to address needs identified in Washington’s Transportation Plan.

Performance
Measure

Number of revenue trips completed.

Output
Estimate

Quarter 1 Quarter 2 Quarter 3 Quarter 4 Quarter 5 Quarter 6 Quarter 7 Quarter 8

Actual

6/30/2000Date Measured

186,000 178,568

189,484 177,836

6/30/2001

Fiscal Year 2000 Fiscal Year 2001

Estimate changed from original 186,000 due to a $12 million dollar budget reduction due to effects from Initiative 695.Quarter 8
Comment

Performance
Measure

Ratio of delivered trips to scheduled trips.

Output
Estimate

Quarter 1 Quarter 2 Quarter 3 Quarter 4 Quarter 5 Quarter 6 Quarter 7 Quarter 8

Actual

6/30/2000Date Measured

99.0% 99.5%

99.21% 99.59%

6/30/2001

Fiscal Year 2000 Fiscal Year 2001
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